## TIMELINE FOR PES & SOIL HEALTH WG FALL 2022

WHEN	WHAT	WHO
15 September	Complete and disseminate all program	AAFM/Coordinating
	options	Group
15 September	Complete and disseminate its final products	UVM
15 September	Identify and get commitment from NRCS to attend all fall meetings	VACD and VHCB
20 September	Meet for longer time to learn, explore, and discuss pros and cons of each of the program options	PES WG (virtual)
4 October	Meet to review draft slide presentation to engage with constituencies	PES WG (virtual)
5 October to October 31	Engage constituencies (watershed alliances, organic producers, vegetable and berry growers, technical service providers) with a common presentation and feedback from	PES WG members individually with their constituencies
1 November (TBD on date)	Meet to hear feedback and input, workshop integrated program options based on the June Framework, the Three Program Options, and the constituency feedback	PES WG All Day In-Person Workshop
2 November to 29 November	Take all input to devise integrated program design	Coordinating Group of the PES WG
2 November to 29 November	Draft final report to the legislature	СВІ
29 November	Meet to review, discuss, final pilot program design	PES WG
13 December	Meet to finalize pilot program and comment on final report that will include a recommendation for periodic WG meeting/check-in schedule focused on program updates and continuous improvement	PES WG
31 December	Submit final report to WG and AAFM for final comment	СВІ
7 January	Submit final report to AAFM for Legislature	СВІ
January to December 2023	Periodic WG review of the program pilot	PES WG